

Document ID:PRJ-2026-003

Version:3.0

Status:Final

Author:Sarah Chen, Project Manager

Print Date:2026-01-16

INTERNAL USE ONLY

Document

Project Timeline Overview

Phase	Start Date	End Date	Status
Phase 1	Oct 1, 2025	Jan 31, 2026	In Progress
Phase 2	Feb 1, 2026	Apr 30, 2026	Planned
Phase 3	May 1, 2026	Jul 31, 2026	Planned

Phase 1: Foundation (Current)

Objective: Deploy core infrastructure and batch processing

Milestones

- [x] Infrastructure provisioning (Complete)
- [x] Kafka cluster deployment (Complete)
- [] Batch ETL pipelines (In Progress - 80%)
- [] Data quality validation (In Progress - 60%)

Remaining Work

- Complete Oracle CDC connector testing
- Finalize data transformation rules
- User acceptance testing for batch reports

Phase 2: Real-Time & API

Objective: Enable real-time data streaming and external API access

Start Criteria

Phase 2 cannot begin until ALL of the following conditions are met:

- Phase 1 Completion
 - All batch pipelines operational
 - Data quality score > 95%
- Vendor Delivery
 - StreamTech real-time processing module must be delivered and installed
 - Refer to vendor_agreement.md for delivery schedule and SLA terms
 - Current expected delivery: January 25, 2026
- Security Certification
 - API Gateway security review must be completed
 - Penetration testing must pass with no critical findings
 - All requirements in security_policy.md must be satisfied
 - InfoSec sign-off required from James Morton
- Database Readiness
 - All Phase 2 database schemas must be implemented
 - Schemas must comply with standards in db_conventions.md
 - Performance benchmarks must meet targets (see architecture.md)

Phase 2 Deliverables

- Real-time streaming pipeline (Flink)
- External API Gateway
- Partner authentication system
- Real-time dashboard updates

Resource Requirements

Role	FTE	Notes
Data Engineers	2.0	Streaming expertise required
Backend Developers	1.5	API development
DevOps	1.0	Infrastructure scaling
Security Engineer	0.5	Ongoing compliance

Phase 3: Analytics & ML

Objective: Advanced analytics and machine learning capabilities

Dependencies

- Phase 2 fully operational
 - 3 months of historical real-time data collected
 - ML infrastructure provisioned
-



Risk & Contingency

Risk	Impact on Schedule	Contingency
Vendor delay	+2-4 weeks to Phase 2	Escalation clause in contract
Security findings	+1-2 weeks for remediation	Early penetration testing
Data quality issues	+1 week per pipeline	Automated validation

Key Contacts

For schedule-related questions:

- Project timeline: Sarah Chen (sarah.chen@company.com)
- Technical dependencies: Marcus Webb (marcus.webb@company.com)
- Security requirements: James Morton (james.morton@company.com)

Document Owner: Sarah Chen, Project Manager